## OFFICE OF THE CITY MANAGER LITTLE ROCK, ARKANSAS

## BOARD OF DIRECTORS COMMUNICATION JANUARY 3, 2017 AGENDA

Subject:	Action Required:	Approved By:
A resolution authorizing an increase in the contract amount with Burkhalter Technologies, Inc., for the P Street Project	Ordinance √ <b>Resolution</b> Approval Information Report	
Submitted By:		
Public Works Department		Bruce T. Moore City Manager
SYNOPSIS	Authorizes the City Manager to execute a change order with Burkhalter Technologies, Inc., for P Street Improvements from Pierce Street to Taylor Street, Project No. 13-3-16A, Bid No. 15-011. <i>This project is in Ward 3</i> .	
FISCAL IMPACT	Funding for this project is from the Capital Improvement Bonds for Streets and Drainage and the 3/8-Cent Capital Improvement Sales and Compensating Use Tax Funds. Amount of this increase is \$25,000 making a new authorized contract amount of \$214,905.78.	
RECOMMENDATION	Approval of the resolution.	
BACKGROUND	Site conditions during construction required additional storm sewer piping and concrete headwalls above the quantities provided for in the original contract. This project provides for the construction of street and drain improvements including curb, gutter and storm sewers and sidewalk on P Street, Pierce Street to Taylor Street. Burkhalter Technologies, Inc., was the lowest, responsive, responsible bid meeting specifications of four (4) bids received for the project.	