OFFICE OF THE CITY MANAGER LITTLE ROCK, ARKANSAS

Subject:	Action Required:	Approved By:
To amend Resolution No. 14,872 (October 1, 2018), to modify the Engineering Services Contract with Garver, LLC, for the West 4 th Street Drainage and Street Improvement Project, from Valentine Street to Martin Street.	Ordinance √ Resolution	
Submitted By:		
Public Works Department		Bruce T. Moore City Manager
SYNOPSIS FISCAL IMPACT	A resolution to amend Resolution No. 14,872 (October 1, 2018), and to authorize the City Manager to modify the contract with Garver, LLC, to Engineering Services for the West 4 th Street Drainage and Street Improvement Project, from Valentine Street to Martin Street. The additional amount is not to exceed \$101,773.00, for a total revised contract amount of \$633,312.00. Funding for this project is from the ³ / ₈ -Cent Capital Improvement Sales and Compensating Use Tax Funds and the Limited Tax Obligation Capital Improvement Bonds as authorized by	
DECOMMENDATION	Resolution No. 14,803, Account No. B3B0071.	
RECOMMENDATION	Approval of the resolution.	
BACKGROUND	After completing 60% of the Design Plans and meeting with affected residents, it was determined that substantial revision to the project design was necessary to mitigate the substantial impacts of construction on neighboring residents. The amendment will provide for the re-routing of drainage to reduce these impacts.	

BOARD OF DIRECTORS COMMUNICATION JULY 18, 2023 AGENDA

BACKGROUND CONTINUED

Detailed plans, specifications and environmental clearances by a qualified engineering firm are required for the project. Garver, LLC, has specific knowledge of the project requirements.