

**OFFICE OF THE CITY MANAGER
LITTLE ROCK, ARKANSAS**

**BOARD OF DIRECTORS COMMUNICATION
JANUARY 16, 2018 AGENDA**

Subject:	Action Required:	Approved By:
<p>A resolution authorizing an increase in the contract amount with Burkhalter Technologies, Inc., for the P Street Project</p> <p>Submitted By:</p> <p>Public Works Department</p>	<p>Ordinance √ Resolution Approval Information Report</p>	<p>Bruce T. Moore City Manager</p>
SYNOPSIS	<p>Authorizes the City Manager to execute a change order with Burkhalter Technologies Inc., for P Street Improvements from Pierce Street to Taylor Street, Project No. 13-3-16A, Bid No. 15-011. <i>This project is in Ward 3.</i></p>	
FISCAL IMPACT	<p>Funding for this project is from the Capital Improvement Bonds for Streets and Drainage and the 3/8-Cent Capital Improvement Sales and Compensating Use Tax Funds. The amount of this increase is \$5,514.44, making a new authorized contract amount of \$245,320.22.</p>	
RECOMMENDATION	<p>Approval of the resolution.</p>	
BACKGROUND	<p>Site conditions during construction required additional asphalt surfacing above the quantities provided for in the original contract. This project provides for the construction of street and drain improvements including curb, gutter and storm sewers and sidewalk on P Street, Pierce Street to Taylor Street. Burkhalter Technologies, Inc., was the lowest, responsive, responsible bid meeting specifications of four (4) bids received for the project.</p>	