

**OFFICE OF THE CITY MANAGER  
LITTLE ROCK, ARKANSAS**

---

**BOARD OF DIRECTORS COMMUNICATION  
JULY 1, 2025 AGENDA**

<b>Subject:</b>	<b>Action Required:</b>	<b>Approved By:</b>
<p>A resolution to amend Little Rock, Ark., Resolution No. 16,668, to enter into a contract amendment with Wagner General Contractors, Inc., for additional renovations and repairs to Fire Station No. 9</p> <p><b>Submitted By:</b></p> <p>Little Rock Fire Department</p>	<p style="text-align: center;">Ordinance √ <b>Resolution</b></p>	<p style="text-align: center;">Delphone Hubbard City Manager</p>
<b>SYNOPSIS</b>	A resolution to amend Little Rock, Ark. Resolution No. 16,668 (April 15, 2025) to enter into a contract amendment with Wagner General Contractors, Inc., for additional renovations and repairs to Fire Station No. 9	
<b>FISCAL IMPACT</b>	The amount of this project is not to exceed \$208,633.42; Funding for this project is available through the FEMA Temp Facility special project (270519-G1DF231)	
<b>RECOMMENDATION</b>	Approval of the resolution.	
<b>BACKGROUND</b>	The Board adopted Resolution No. 16,668 (April 15, 2025), which authorized the City Manager to enter into an amended contract with the Contractor for the change orders in an amount not to exceed \$118,367.73. However, said amount only included one (1) change order when there are actually three (3) change orders. The additional two (2) change orders are in an amount of \$90,265.69, bringing the total for all three (3) change orders to \$208,633.42.	