

Departmental Presentations

Little Rock Zoo

May 12, 2021






May 12, 2021

Colobus/Serval Habitat: \$1,300,000 (TS65A90)

Celebrated the opening of the new Colobus/Serval habitat April 16th, 2021




CITY OF LITTLE ROCK



May 12, 2021

Colobus/Serval Habitat: \$1,300,000 (TS65A90)

Celebrated the opening of the new
Colobus/Serval habitat April 16th, 2021





May 12, 2021

Colobus/Serval Habitat: \$1,300,000 (TS65A90)

Celebrated the opening of the new Colobus/Serval habitat April 16th, 2021



CITY OF LITTLE ROCK



May 12, 2021

Colobus/Serval Habitat: \$1,300,000 (TS65A90)

Celebrated the opening of the new Colobus/Serval habitat April 16th, 2021



CITY OF LITTLE ROCK



May 12, 2021

Colobus/Serval Habitat: \$1,300,000 (TS65A90)

Celebrated the opening of the new
Colobus/Serval habitat April 16th, 2021



CITY OF LITTLE ROCK



May 12, 2021

Colobus/Serval Habitat: \$1,300,000 (TS65A90)

Celebrated the opening of the new Colobus/Serval habitat April 16th, 2021



CITY OF LITTLE ROCK



May 12, 2021

Colobus/Serval Habitat





May 12, 2021

Zoo Trails Project \$312,000 **(TS65A32)**

Engineering documents and funding for Transportation Alternative Program Grant from the Arkansas State Department of Transportation to renovate pathways.

Update:

The Trails project is complete! Visit us at the Zoo to see the beautiful new pathways and landscaping improvements.





May 12, 2021

- **Zoo Education Classrooms**
\$120,000 (TS65A89)

Three modular education buildings to serve our rapidly growing camp programs, afterschool programs, birthday parties, and other zoo rentals. Cost includes buildings, infrastructure, and interior buildout.

Update:

Two classrooms are complete and the third is in progress. Plans are underway for the summer Zoofari camp season.





May 12, 2021

- **Public Address System (PA) (TS65A32)**

The Zoo is adding a PA system to communicate announcements with guests and staff on activities, schedules, and safety.

- **Update:**

- The Zoo has completed installation of the majority of the PA system hardware, including speakers, power sources, and Ethernet connections. The final set of equipment needed to go live is in production with vendor.





May 12, 2021

- **Wetland/Watershed Restoration Project**
 - Manage water runoff and to help the zoo better comply with ADEQ guidelines with a goal of zero discharge
- **Update:**
 - The Zoo has engaged a engineering firm to conduct a topographical assessment and provide recommendations





Upcoming Projects

- Veldt back housing upgrade bid is live – est. \$200,000
- Planning construction of a central hay barn
- Bidding other AZA related facility upgrades





May 12, 2021

Recap of Completed Projects:

- Colobus/Serval Habitat (2021)
- Zoo Trails Project (2020)
- Zoo Fencing (2020)
- Fair Park Roundabout Project (2019)
- Point of Sale System Infrastructure (2018)
- Lion exhibit upgrades TS65A90 (2017)
- Tunnel overpass renovations (2017)
- West Primate renovation (2017)
- Roof Replacements (2016)
- Safety Barriers (2016)
- Lemur Fence Project (2016)
- Bush Dog & Otter Exhibit (2015-2016)
- AR Heritage Farm (2015-2016)
- Reticulated Python Exhibit (2015)
- Train Pit Renovation (2015)
- Veterinarian Hospital X-Ray Equipment (2015)
- Renovations to Camel Exhibit (2013-2015)
- Critical Staffing Positions Filled (2012-2015)
- New Greenhouse (2014)





Recap of Completed Projects (cont.):

- New Information Station in the Grand Plaza (2014)
- New Ringtail Exhibit (2014)
- New Roof on the Tropical Birdhouse Building (2014)
- New Train Tracks for the AR Diamond Express Train (2014)
- Renovations to Chimp Exhibit (2014)
- Renovations to Upgrade the Amphitheater Animal Holding (2014)
- Tiger Exhibit Renovations (2013)
- New Great Ape Exhibit Shade Structures (2013-2014)
- Visitor Experience Upgrades: Landscaping, Electronic Menus and Info Signs (2013-2014)
- Constructed New Walk-in Fish Freezer (2012)

