Department Summaries

Public Safety Radio System Upgrade

- Ordinance 20,524 passed on December 20, 2011, for $8,725,905.00.
- Change Order #1 to include $400,000 grant from State of Arkansas and upgrade of software for AWIN system.
- The Customer Design Review has been completed.
- Motorola is assembling components at their Shamburg, Illinois location in preparation for testing prior to shipment.
- Change Order #2 reduces our contract value to $8,506,756.48 and we gain a 350 foot tower with shelter and the AWIN system assumes responsibility for 40 workstations and installation costs.
Department Summaries

Public Safety Radio System Upgrade

- Assumed the Batesville Pike tower location lease from Pulaski County to expand the radio coverage area.
- Change Order #3 to upgrade Batesville Pike location generator, transfer switch gear and upgrade of electrical panels. Contract value with this change is $8,626,780.48.
- Assembly of components continues with several components on-site at North Little Rock radio maintenance shop.
Department Summaries

12th Street Mid Town Station

- Majority of land has been acquired.
- Design concept drawing has been approved and architectural firm has commenced construction drawings in preparation for construction bidding.
- Selection of Construction Manager is in Phase I.
- 12 applications for the Construction Manager position have been received and a selection committee has been formed.
Department Summaries

West Little Rock Police Station Renovation

- The Department is still actively evaluating properties along Cantrell Road west of Interstate 430.
Department Summaries
LRPD Staffing & COPP Officers

- 31 Recruit Officers graduated on December 7, 2012
- Recruit School #75 is scheduled to commence on December 17, 2012, with 25 candidates awaiting Civil Service certification.
Department Summaries

911/311 Communications Call Takers

- Actively recruiting applicants for 27 vacant positions.
Department Summaries

Main Police Headquarters & Courts

- Initial design concept has commenced.