1	RESOLUTION NO	
2		
3	A RESOLUTION TO AMEND RESOLUTION NO. 15,957 (APRIL 11, 2023),	
4	TO AUTHORIZE THE CITY MANAGER TO MODIFY THE CONTRACT	
5	WITH TETRA TECH, INC., FOR AN ADDITIONAL AMOUNT OF TWO	
6	HUNDRED THOUSAND DOLLARS (\$200,000.00), FOR MONITORING	
7	SERVICES OF DEBRIS COLLECTION RELATED TO DISASTER	
8	RECOVERY FROM THE MARCH 31, 2023, EF-3 TORNADO; AND FOR	
9	OTHER PURPOSES.	
10		
11	WHEREAS, Debris Monitoring Consultants provided proposals and pricing related to the March 31,	
12	2023, EF-3 Tornado Debris Monitoring Request for Proposals (RFP) Process, Bid No. 2106; and,	
13	WHEREAS, pursuant to this RFP, the approved Selection Committee selected Tetra Tech, Inc., to	
14	perform Tornado Debris Collection Monitoring Services; and,	
15	WHEREAS, on April 11, 2023, the City Board of Directors adopted Resolution No. 15,957 to	
16	authorize the City Manager to enter into an agreement with Tetra Tech, Inc., in an amount not to exceed	
17	Six Hundred Eight Thousand, Four Hundred Sixty-Five Dollars (\$608,465.00), for the monitoring of	
18	tornado debris collection; and,	
19	WHEREAS, a Contract for Professional Services was executed April 17, 2023, between the City of	
20	Little Rock and Tetra Tech, Inc., to provide for monitoring of tornado debris collection; and,	
21	WHEREAS, the amended Tetra Tech, Inc., contract shall not exceed One Hundred Sixty-One	
22	Thousand, Two Hundred Twelve Dollars (\$161,212.00), and adds an additional thirty (30) calendar days	
23	to the contract timeframe to September 14, 2023, for Tornado Debris Collection Monitoring Services, for	
24	a total revised contract amount of Seven Hundred Sixty-Nine Thousand, Six Hundred Seventy-Seven	
25	(\$769,677.00).	
26	NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF DIRECTORS OF THE	
27	CITY OF LITTLE ROCK, ARKANSAS:	
28	Section 1. The Board of Directors hereby authorizes the City Manager to execute an amendment to	
29	the contract for Monitoring Services with Tetra Tech, Inc., in the amount of Two Hundred Thousand Dollars	
30	(\$200,000.00), and revises the contract end date to June 1, 2024, for Tornado Debris Collection Monitoring	
31	Services, for a total revised contract amount of Nine Hundred Sixty-Nine Thousand, Six Hundred Seventy-	
32	Seven (\$969,677.00).	
33	Section 2. Funding for this project is from Account No. 270409-G40DF231-63390, as authorized by	

34

Resolution No. 15,957.

1	word of this resolution is declared or adjudged to be invalid or unconstitutional, such declaration or		
2			
3	adjudication shall not affect the remaining portions of the resolution which shall remain in full force and		
4	effect as if the portion so declared or adjudged invalid or unconstitutional were not originally a part of the		
5	resolution.		
6	Section 4. Repealer. All laws, ordinances, resolutions, including but not limited to Little Rock, Ark.		
7	Resolution No. 15,957 (April 11, 2023) and Resolution No. 16,059 (July 18, 2023), or parts of the same,		
8	that are inconsistent with the provisions of this resolution, are hereby repealed to the extent of such		
9	inconsistency.		
10	ADOPTED: November 7, 2023		
11	ATTEST:	APPROVED:	
12			
13			
14	Susan Langley, City Clerk	Frank Scott, Jr., Mayor	
15	APPROVED AS TO LEGAL FORM:		
16			
17 18	Thomas M. Carpenter, City Attorney		
19	//		
20	//		
21	//		
22	//		
23	//		
24	//		
25	//		
26	//		
27	//		
28	//		
29	//		
30	//		
31	//		
32	//		
33	//		
34	//		
35	//		