	<b>RESOLUTION NO.</b>
	A RESOLUTION TO AUTHORIZE A CONTRACT INCREASE FOR
	GENE SUMMERS CONSTRUCTION, INC., IN THE AMOUNT OF
	FIFTY-FOUR THOUSAND, SIX HUNDRED TWENTY-FOUR DOLLARS
	(\$54,624.00) FOR ADDITIONAL IMPROVEMENTS TO SHERRILL
	<b>ROAD; AND FOR OTHER PURPOSES</b>
	WHEREAS, The City of Little Rock Board of Directors authorized a contract with Gene Summer
	Construction, Inc., by Resolution No. 13,997 for the Sherrill Road Street & Drainage Improvemen
	Project, Bid No. 14-165,
	WHEREAS, it is desirable to increase the authorized contract amount for Gene Summer
	Construction, Inc., to provide for the relocation of a sanitary sewer to facilitate the project.
	NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF DIRECTORS OF THE CITY
	OF LITTLE ROCK, ARKANSAS:
	SECTION 1. The City Manager is hereby authorized to increase the contract amount for Gene
	Summers Construction, Inc., for the Sherrill Road Street & Drainage Improvement Project in the amoun
,	of Fifty-Four Thousand, Six Hundred Twenty-Four Dollars (\$54,624.00), making a new authorized
(	contract amount of Five Hundred Twenty-One Thousand, Seven Hundred Thirty-One and 20/100 Dollars
(	\$521,731.20).
	SECTION 2. Funding for this project was authorized by Resolution No. 13,699 and Resolution No.
	14,269.
	SECTION 3. Severability. In the event any title, section, paragraph, item, sentence, clause, phrase
	or word of this resolution is declared or adjudged to be invalid or unconstitutional, such declaration o
	adjudication shall not affect the remaining portions of the resolution which shall remain in full force and
	effect as if the portion so declared or adjudged invalid or unconstitutional was not originally a part of the
	resolution.
	SECTION 4. Repealer. All laws, ordinances, resolutions, or parts of the same, that are inconsisten
	with the provisions of this resolution, are hereby repealed to the extent of such inconsistency.
	<b>SECTION 5.</b> This resolution will be in full force and effect from and after the date of its adoption.
	ADOPTED: March 1, 2016
	ATTEST: APPROVED:
	Susan Langley, City Clerk Mark Stodola, Mayor

1	APPROVED AS TO LEGAL FORM:
2	
3	
4	Thomas M. Carpenter, City Attorney
5	//
6	//
7	//
8	//
9	//
10	//
11	//
12	//
13	//
14	//
15	//
16	//
17	//
18	//
19	//
20	//
21	//
22	//
23	//
24	//
25	//
26	//
27	//
28	//
29	//
30	//
31	//
32	//
33	//
34	//
35	//