

**OFFICE OF THE CITY MANAGER
LITTLE ROCK, ARKANSAS**

**BOARD OF DIRECTORS COMMUNICATION
APRIL 2, 2024 AGENDA**

Subject:	Action Required:	Approved By:
<p>To amend Little Rock, Ark., Resolution No. 15,711 (June 21, 2022), to authorize an increase to the contract with FTN Associates, LTD, to provide Engineering Consulting Services at the City’s Class 1 Landfill.</p> <p>Submitted By:</p> <p>Public Works Department</p>	<p style="text-align: center;">Ordinance √ Resolution</p>	<p style="text-align: center;">Emily Cox Acting City Manager</p>
SYNOPSIS	<p>A resolution to amend Little Rock, Ark., Resolution No. 15,711 (June 21, 2022), to authorize the City Manager to approve an increase to the contract with FTN Associates, LTD, for additional drilling to install Gas Monitoring Probes at the City’s Class 1 Landfill.</p>	
FISCAL IMPACT	<p>The total cost of the increase is not to exceed \$27,222.00, and funds are allocated in the Solid Waste Enterprise Fund.</p>	
RECOMMENDATION	<p>Approval of the resolution.</p>	
BACKGROUND	<p>Little Rock, Ark., Resolution No. 15,711 (June 21, 2022), awarded a contract to FTN Associates, LTD, to provide Annual Engineering Inspection Reports, design, permitting and installation oversight of new Gas Monitoring Probes at the existing Class 1 Landfill. In addition, the Facility Operating Plan for the existing Class 1 and Class 4 Landfills will be updated. During the Gas Monitoring Probe installation, more rock strata was encountered during drilling than originally anticipated, resulting in more drilling days than accounted for in the contract.</p>	

**BACKGROUND
CONTINUED**

This increase includes an additional \$21,622.00 for the Drilling Subcontractor and \$5,600.00 in Field Geologist costs to allow for additional days of subsurface drilling to install the gas probes.