OFFICE OF THE CITY MANAGER LITTLE ROCK, ARKANSAS

BOARD OF DIRECTORS COMMUNICATION AUGUST 16, 2016 AGENDA

Subject:	Action Required:	Approved By:
A resolution authorizing an increase in the contract price with Garrett Excavating Company, Inc., for the Adams Street Improvement Project	Ordinance √ Resolution Approval Information Report	
Submitted By:		
Public Works Department		Bruce T. Moore City Manager
SYNOPSIS	Authorizes the City Manager to execute a change order with Garrett Excavating Company, Inc., for sewer line relocation work for the Adams Street Improvement Project. <i>This project is in Ward 2</i> .	
FISCAL IMPACT	The cost for this change order will be reimbursed by the Little Rock Wastewater Utility following completion of the work. Interim funding will be provided from the 3/8-Cent Capital Improvement Sales and Compensating Use Tax and the 2015 Capital Improvement Bonds for Streets and Drainage. Amount of this increase is \$210,500.00, making a new authorized contract amount of \$1,299,316.40.	
RECOMMENDATION	Approval of the resolution.	
BACKGROUND	At the request of Little Rock Wastewater and as recommended by staff, the City consultant and contractor will relocate a sanitary sewer main necessary to constructing street improvements to expedite the work. The City will be reimbursed for the cost of constructing the sanitary sewer improvements.	

BACKGROUND

This overall project provides for the reconstruction of Adams Street from 12th Street to north to Interstate 630. The project includes enclosing a major drainage way and street reconstruction with new curb gutter and storm sewers. Garrett Excavating Company, Inc., is currently under contract to provide construction services for the project.