


Departmental Presentations
Police Department



June 19, 2013



Department Summaries

Public Safety Radio System Upgrade

- **Ordinance 20,524 passed on December 20, 2011, for \$8,725,905.00.**
- **Change Order #1 to include \$400,000 grant from State of Arkansas and upgrade of software for AWIN system.**
- **The Customer Design Review has been completed.**
- **Change Order #2 reduces our contract value to \$8,506,756.48 and we gain a 350 foot tower with shelter and the AWIN system assumes responsibility for 40 workstations and installation costs.**



Department Summaries

Public Safety Radio System Upgrade

- **Change Order #3 to upgrade Batesville Pike location generator, transfer switch gear and upgrade of electrical panels. Contract value with this change is \$8,626,780.48.**
- **Assembly of components continues at all three (3) tower sites.**
- **Additional work at tower sites and in the Communications Center.**



Department Summaries

12th Street Station

- **Majority of land has been acquired.**
- **Design concept drawing has been approved and architectural firm has commenced construction drawings in preparation for construction bidding.**
- **Construction Management contracts are being finalized, sub-contractors identified and additional funding scheduled for Board action on June 18, 2013.**



Department Summaries

West Little Rock Police Station Renovation

- **The Department is still actively evaluating properties along Cantrell Road west of Interstate 430.**



Department Summaries

LRPD Staffing & COPP Officers

- **2 C.O.A.T. Officers hired effective September 10, 2012.**
- **31 Recruit Officers graduated on December 7, 2012**
- **Recruit School #75 graduated 18 new Officers on May 31, 2013.**
- **Recruit School #76 (COAT) graduated 4 new Officers on May 4, 2013.**
- **Recruit School #77 scheduled to commence July 29, 2013.**



Department Summaries

911/311 Communications Call Takers

- **Actively recruiting applicants for 22 vacant positions.**



Department Summaries

Main Police Headquarters & Courts

- **Initial design concept has commenced.**