

# Departmental Presentations Police Department

Wednesday, September 19, 2012





## Department Summaries

### Public Safety Radio System Upgrade

- Ordinance 20,524 passed on December 20, 2011, for \$8,725,905.00.
- Change Order #1 to include \$400,000 grant from State of Arkansas and upgrade of software for AWIN system.
- The Customer Design Review has been completed.
- Motorola is assembling components at their Shamburg, Il. location in preparation for testing prior to shipment.
- ★ Change Order #2 reduces our contract value to \$8,506,756.48 and we gain a 350 foot tower with shelter and the AWIN system assumes responsibility for 40 workstations and installation costs.



## Department Summaries

### 12<sup>th</sup> Street Mid Town Station

- Majority of land has been acquired.
- Design concept drawing has been approved and architectural firm has commenced construction drawings in preparation for construction bidding.
- ★ Selection of Construction Manager is in Phase I.



## Department Summaries

### **West Little Rock Police Station Renovation**

- **Seeking lawful owner of site west of Interstate 430 along Highway 10 corridor to begin negotiation for purchase.**
- ★ **Owner of property contacted and preliminary negotiations have begun.**



## Department Summaries

### LRPD Staffing & COPP Officers

- Testing and background investigations for first of 30 candidates for Recruit School to commence May 21, 2012.
- ★ 38 Candidates certified for Recruit School #72 which commenced on June 25, 2012.
- ★ 33 Recruit Officers remain in class as of September 10, 2012.
- ★ 2 C.O.A.T. Officers hired effective September 10, 2012.
- ★ Next Recruit School scheduled for December 10, 2012, with 40 candidates undergoing testing and background investigations.



## Department Summaries

### 911/311 Communications Call Takers

- **Actively recruiting applicants for 23 vacant positions.**



## Department Summaries

### Main Police Headquarters & Courts

- Initial design concept has commenced.