

**OFFICE OF THE CITY MANAGER
LITTLE ROCK, ARKANSAS**

**BOARD OF DIRECTORS COMMUNICATION
JANUARY 7, 2014 AGENDA**

Subject:	Action Required:	Approved By:
<p>Authorizes an amendment to the Construction Contract for Melchor Construction for the CDBG Sidewalk Project</p> <p>Submitted By:</p> <p>Public Works Department</p>	<p style="text-align: center;">Ordinance √ Resolution Approval Information Report</p>	<p style="text-align: center;">Bruce T. Moore City Manager</p>
SYNOPSIS	<p>Authorizes the City Manager to approve an amendment to the construction contract agreement with Melchor Construction for the CDBG Sidewalk construction on Battery, State, Marshall and Wolfe Streets; Bid No. 13-147.</p>	
FISCAL IMPACT	<p>The project is funded from grants for the 2012 CDBG Program. This amendment authorizes an increase to the existing contract ceiling price. The new contract total will increase by \$29,645.10 from the previously-authorized \$45,327.70, to a new total of \$74,972.80.</p>	
RECOMMENDATION	<p>Approval of the resolution.</p>	
CITIZEN PARTICIPATION	<p>N/A</p>	
BACKGROUND	<p>These sidewalk projects were authorized under the CDBG Program by Resolution No. 13,369 as amended by Resolution No. 13,383.</p>	

**BACKGROUND
CONTINUED**

Favorable bid prices of 40% lower than the next lowest bidder have allowed for the installation and repair of additional sidewalks within the planned project limits on Battery, State, Marshall and Wolfe Streets.