

BACKGROUND

This project provides for the installation of new storm drains and inlets and French drains on Dr. Martin Luther King, Jr., Drive to capture spring water that seeps out onto the street and causes deterioration of the street and winter icing. After completion of much of the original scope of work, it was determined that additional improvements would be needed to capture all the spring flow in wet weather.