1	RESOLUTION NO		
2			
3	A RESOLUTION TO AUTHORIZE THE CITY MANAGER TO APPROVE		
4	A CHANGE ORDER REQUEST WITH REDSTONE CONSTRUCTION		
5	GROUP, INC., IN AN AMOUNT NOT TO EXCEED \$222,678.52, FOR		
6	ADDITIONAL CONSTRUCTION SERVICES INCLUDING ROAD		
7	UNDERCUTTING, CONCRETE, CURB AND GUTTER, SIDEWALK		
8	IMPROVEMENTS, SEWER SERVICE INSTALLATION AND DRIVEWAY		
9	ACCESS RELATED TO THE LITTLE ROCK MICRO HOME VILLAGE		
10	PROJECT; AND FOR OTHER PURPOSES.		
11			
12	WHEREAS, Little Rock, Ark., Resolution No. 16,666 (March 4, 2025), previously authorized a		
13	contract with Redstone Construction Group, Inc., for site grading and utilities associated with the		
14	development of the Little Rock Micro Home Village to house unsheltered individuals; and,		
15	WHEREAS, the project includes transitional housing units, case management services, health and		
16	mental health clinics, a workforce development classroom, a commercial kitchen, and security facilities to		
17	support unsheltered individuals transitioning to stable housing; and,		
18	WHEREAS, during the course of construction, additional work was deemed necessary by the Little		
19	Rock Water Reclamation Authority, the Arkansas Department of Transportation, Central Arkansas Water,		
20	and the Arkansas Department of Health, including undercutting of the road base, additional concrete work,		
21	curb and gutter construction, added sidewalks, 2,000 linear feet of sewer service, and DR-1 driveway		
22	access; and,		
23	WHEREAS, Redstone Construction Group, Inc. has submitted a change order request to complete the		
24	additional scope of work in an amount not to exceed Two Hundred Twenty-Two Thousand, Six Hundred		
25	Seventy-Eight Dollars and Fifty-Two Cents (\$222,678.52); and,		
26	WHEREAS, funding for this change order is available in Account Number 108359-S35C644.		
27	NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF DIRECTORS OF THE CITY		
28	OF LITTLE ROCK, ARKANSAS:		
29	Section 1. The City Manager is hereby authorized to execute a change order with Redstone		
30	Construction Group, Inc. in an amount not to exceed Two Hundred Twenty-Two Thousand, Six Hundred		
31	Seventy-Eight Dollars and Fifty-Two Cents (\$222,678.52) for additional construction services at the Little		
32	Rock Micro Home Village Project.		
33	Section 2. The source of funding for this change order shall be Account Number 108359-S35C644.		

1	Section 3. This resolution shall be in full force and effect from and after its adoption.		
2	Section 4. Severability. In the event any title, section, paragraph, item, sentence, clause, phrase, or		
3	word of this resolution is declared or adjudged to be invalid or unconstitutional, such declaration or		
4	adjudication shall not affect the remaining portions of the resolution which shall remain in full force and effect as if the portion so declared or adjudged invalid or unconstitutional was not originally a part of the		
5			
6	resolution.		
7	Section 5. Repealer. All laws, ordinan	ces, resolutions, or parts of the same, that are inconsistent with	
8	the provisions of this resolution, are hereby repealed to the extent of such inconsistency.		
9	ADOPTED: August 5, 2025		
10	ATTEST:	APPROVED:	
11			
12			
13	Allison Segars, City Clerk	Frank Scott, Jr., Mayor	
14	APPROVED AS TO FORM:		
15			
16			
17	Thomas M. Carpenter, City Attorney		
18	//		
19	//		
20	//		
21	//		
22	//		
23	//		
24	//		
25	//		
26	//		
27	//		
28	//		
29	//		
30	//		
31	//		
32	//		
33	//		
21	11		