1	RESOLUTION NO
2	
3	A RESOLUTION TO AUTHORIZE THE CITY MANAGER TO
4	AMEND THE CONTRACT WITH CRAFTON TULL &
5	ASSOCIATES, INC. IN AN AMOUNT NOT TO EXCEED SEVENTY
6	FIVE THOUSAND, EIGHT HUNDRED FORTY AND 00/100
7	DOLLARS, (\$75,840.00), FOR FINAL DESIGN AND
8	ENVIRONMENTAL CLEARANCE FOR THE ROSE CREEK
9	TRAIL PROJECT; AND FOR OTHER PURPOSES
10	
11	WHEREAS, pursuant to Little Rock, Ark., Resolution No. 16,061 (August 1, 2023), the Board
12	of Directors authorized the City Manager to enter into a contract for Professional Services with
13	Crafton Tull & Associates, Inc. to provide preliminary design plans and right of way documents
14	for the Rose Creek Trail in amount not to exceed Eighty Thousand, Six Hundred Seventy and
15	00/100 Dollars, (\$80,670.00); and,
16	WHEREAS, a contract for preliminary design of the Rose Creek Trail was executed
17	September 28, 2023, between the City Manager for the City of Little Rock and Crafton Tull &
18	Associates, Inc.; and,
19	WHEREAS, the completed preliminary design documents provided by Crafton Tull and
20	Associates, Inc. were used as a basis for a grant application for Federal-Aid Carbon Pollution
21	Reduction Program Funds from Metroplan for the Rose Creek Trail Improvements; and,
22	WHEREAS, on July 31, 2025, the City of Little Rock was notified by Metroplan that it had
23	been selected to receive \$1,200,000.00 in Federal-Aid Carbon Pollution Reduction Program Funds
24	for construction of the project to be matched by local funding of \$300,000.00 for completion of
25	final design, environmental clearance and acquisition of necessary right of ways; and,
26	WHEREAS, pursuant to Little Rock, Ark., Resolution No. 16,761 (August 5, 2025) the Board
27	of Directors expressed the willingness of the City of Little Rock to utilize Federal-Aid Carbon
28	Pollution Reduction Program Funds from Metroplan for the Rose Creek Trail Improvements; and,
29	WHEREAS, Crafton Tull & Associates, Inc. has provided a proposal to provide final detailed
30	design and environmental clearance meeting the requirements of the grant agreement for the Rose
31	Creek Trail in the amount not to exceed Seventy-Five Thousand, Eight Hundred Forty and $00/100$
32	Dollars, (\$75,840.00).

1 NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF DIRECTORS OF 2 THE CITY OF LITTLE ROCK, ARKANSAS: 3 Section 1. The Board of Directors hereby authorizes the City Manager to execute an 4 amendment to the Contract for Professional Services with Crafton Tull and Associates, Inc. in an 5 amount not to exceed Seventy-Five Thousand, Eight Hundred Forty and 00/100 Dollars, 6 (\$75,840.00) for a total contract not to exceed amount to One Hundred Fifty-Six Thousand, Five 7 Hundred Ten and 00/100 Dollars, (\$156,510.00) for the detailed design and environmental 8 clearance of the Rose Creek Trail project. 9 Section 2. Funding for this project is from the 3/8th-Cent Capital Improvement Sales and 10 Compensating Use Tax as authorized by Little Rock, Ark. Resolution 13,343 (July 11, 2011) with 11 funds from Account Activity TS40C32. 12 Section 3. Severability. In the event any title, section, paragraph, item, sentence, clause, 13 phrase, or word of this resolution is declared or adjudged to be invalid or unconstitutional, such 14 declaration or adjudication shall not affect the remaining portions of the resolution which shall 15 remain in full force and effect as if the portion so declared or adjudged invalid or unconstitutional 16 was not originally a part of the resolution. 17 Section 4. Repealer. All laws, ordinances, resolutions, or parts of the same, that are 18 inconsistent with the provisions of this resolution, including but not limited to Little Rock, Ark., 19 Resolution No. 16,061 (August 1, 2023) and Little Rock, Ark., Resolution No. 16,761 (August 5, 20 2025), are hereby repealed to the extent of such inconsistency. 21 **ADOPTED: September 16, 2025** 22 **ATTEST: APPROVED:** 23 24 Frank Scott, Jr., Mayor Allison Segars, City Clerk 25 APPROVED AS TO FORM: 26 27 28 Thomas M. Carpenter, City Attorney 29 // 30 // 31 // 32 // 33 // 34 //