

400 W. CAPITOL AVENUE, SUITE 1800  
LITTLE ROCK, AR 72201-4857

501-376-6681  
501-376-0231 FAX



JOB #:	19-059 - Field Report #39	DATE:	April 26, 2022
JOB NAME:	Little Rock Police Department Head Quarters		69 Degrees Sunny
SUBMITTED BY:	Earnest Duckery	CONTRACTOR:	Baldwin & Shell

**Time in 10:00 pm**

**WORK IN PROGRESS:**

**Interior**

1. WORK IN PROGRESS:
  - A. Mechanical:
    - a. Building is completely conditioned.
  - B. Existing Perimeter Elevations:
    - a. Wire Mesh & Sun Shades to be installed upon delivery.
  - C. Roof:
    - a. Transition ACM to TPO.
  - D. Electrical:
    - a. Exterior lighting to be finished after ACM installation.
  - E. Walls:
    - a. Vinyl wallcovering to be reinstalled @ Legacy Artifact.
  - F. 1<sup>ST</sup> & 2<sup>ND</sup> Floor:
    - a. Interior signage to be installed.

**SITE:**

1. Northeast and Southeast swing gates to be installed.

**ITEMS DISCUSSED:**

1. Generator Testing.

cc: Susan Langley, City of Little Rock (e-mail)  
Wayne Bewley, Little Rock Police Department (e-mail)  
Chad Young, WD&D (e-mail)  
Earnest Duckery, WD&D (e-mail)  
Wallie Sprick, WD&D (e-mail)  
Maggie Estes, Baldwin & Shell (e-mail)



**ROLLING GATES AND PERIMETER FENCING HAS BEEN INSTALLED**



**DUMPSTER ENCLOSURE IS COMPLETE**





**SOUTH SIDE WALK & LOW WALL IS FINISHED**



**MEMORIAL WALL HAS BEEN INSTALLED ON TO THE NEW CONCRETE BASE ALONG WITH THE NEW PLAZA**



**FLAGPOLE UPLIGHTING**



**CONCRETE PLANTERS @ THE NORTH SIDEWALK**





**AMC PANELS @ NORTHEAST ELEVATION**



**NEW GLASS SHOWER DOOR – CURTAIN & CURTAIN ROD TO BE REMOVED**



**SQUARE PENDANT LIGHTING @ TRU**



**ROLLER SHADES @ PUBLIC LOBBY**  
Time Out 11:45 pm