

400 W. CAPITOL AVENUE, SUITE 1800  
LITTLE ROCK, AR 72201-4857

501-376-6681  
501-376-0231 FAX



JOB #:	19-059 - Field Report #8	DATE:	March 29, 2021
JOB NAME:	Little Rock Police Department Head Quarters	WEATHER:	71° - Sunny
SUBMITTED BY:	Earnest Duckery	CONTRACTOR:	Baldwin & Shell

### Time in 2:30 pm

### WORK IN PROGRESS:

#### Interior

1. WORK IN PROGRESS:
  - A. Plumbing:
    - a. Blocking installation at stud walls.
  - B. Stud Wall:
    - a. 1<sup>st</sup> floor & 2<sup>ND</sup> floor wood door header installation.

#### SITE:

1. Backfilling continues at the alley.

#### ITEMS DISCUSSED:

1. None

cc: Susan Langley, City of Little Rock (e-mail)  
Wayne Bewley, Little Rock Police Department (e-mail)  
Chad Young, WD&D (e-mail)  
Earnest Duckery, WD&D (e-mail)  
Wallie Sprick, WD&D (e-mail)  
Maggie Estes, Baldwin & Shell (e-mail)



**SOUTH WALL – BACKFILLING**



**EAST WALL BACKFILLING**



**CORNER OF GAINES & MARKHAM STORM DRAIN**



**1<sup>ST</sup> FLOOR METAL STUD INSTALLATION**



**DEMOLITION OF EXISTING 8" CONCRETE SLAB**



**2<sup>ND</sup> FLOOR BLOCKING AT TOILET AREA**



**UPPER ROOF LOOKING NORTHWEST – EXISTING HVAC UNITS REMOVED**



**LOWER ROOF LOOKING SOUTH – EXISTING ROOF TOP UNITS REMOVED & NEW CURB  
INSTALLATION**

**Time Out 3:15 pm**